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Work on the new sanitary sewer is progressing well, with completion expected in early summer of 2012. At that time resi-

dents will receive correspondence from the Town of Perinton that explains the process and procedures for connecting to 

the new sewer.  Any questions, please call the Town of Perinton Department of Public Works at 223-5115. 

Watermain installation is complete between Rte 31F and Woodcrest Cir, and will continue south towards Ayrault as 

weather permits the next few weeks.  If the water service from the ROW boundary to your house is galvanized and needs 

replacing, it’s your responsibility to contact a plumber and have it replaced (only if it needsneedsneedsneeds to be replaced).   

Storm sewer installation is complete between Rte 31F and Briar Oakwood Manor. The remaining new storm sewer down 

to Ayrault Rd will be installed in Spring 2012.   

Pavement reconstruction to binder course and curb installation is complete between Rte 31F and Maridana Dr.  Recon-

struction down to Brentwood Ln (south leg) will take place over the next few weeks.  New sidewalk has been installed 

between Rte 31F and Sandy Hill Dr and will continue toward the school this month.  Temporary pavement will be placed 

on all trenches and road cuts as needed between Brentwood and Ayrault to accommodate 2-way traffic over the winter. 

WINTER SHUTDOWN INFORMATION:WINTER SHUTDOWN INFORMATION:WINTER SHUTDOWN INFORMATION:WINTER SHUTDOWN INFORMATION:    

• Jefferson Ave is planned to be opened up to two way traffic the week of 11/28.Jefferson Ave is planned to be opened up to two way traffic the week of 11/28.Jefferson Ave is planned to be opened up to two way traffic the week of 11/28.Jefferson Ave is planned to be opened up to two way traffic the week of 11/28.    

• Mailboxes relocated by the project will remain in their temporary location over the winter.Mailboxes relocated by the project will remain in their temporary location over the winter.Mailboxes relocated by the project will remain in their temporary location over the winter.Mailboxes relocated by the project will remain in their temporary location over the winter.    

• The southbound detour will be reThe southbound detour will be reThe southbound detour will be reThe southbound detour will be re----installed in Spring 2012.  Variable message signs and a newsletter will      installed in Spring 2012.  Variable message signs and a newsletter will      installed in Spring 2012.  Variable message signs and a newsletter will      installed in Spring 2012.  Variable message signs and a newsletter will      

provide notice of when the detour will be put back in place.  provide notice of when the detour will be put back in place.  provide notice of when the detour will be put back in place.  provide notice of when the detour will be put back in place.      

• Final project completion is expected in late summer 2012Final project completion is expected in late summer 2012Final project completion is expected in late summer 2012Final project completion is expected in late summer 2012....    

    

Jefferson Ave Project on the Web: 

Bi-weekly Project Updates are available at http://www.monroecounty.gov/dot-constructionlisting1.php  and  

the latest Project Newsletter is available at http://www.perinton.org/Departments/stateroadproj/.    
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During construction, if you have an emergency, question or concern regarding the work in progress or other cir-

cumstance, please contact our Resident Engineer at the number below. 

 

This informational newsletter will provide periodic updates on the status of the Jefferson Avenue project and 

communicate upcoming activities to local residents affected by the project. 

C U R R E N T  P R O J E C T  S T A T U S  

Project Engineer & Inspector 

LaBella Associates 

Ken McClenathan, Res. Engineer                                 

Field Office Phone: 377-7522                                             

email: kmcclenathan@labellapc.com 

Project Owner 

MCDOT 

Robert Kozarits, Project Mgr.                                 

Phone: 753-7747                                             

email: rkozarits@monroecounty.gov 

Contractor 

Sealand Contractors Corp. 

Russ Guelli, Project Mgr. 

Joe Bree, Superintendent 
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